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Subject:  Advanced Construction Stakin

This memo is to clarify the process to use to request advanced construction staking, and
the criteria by which requests will be evaluated. This supercedes all prior memoranda on
the subject.

Following is the procedure to be used when advanced construction staking is warranted
on a project due to workload and/or project complexity.

» The District Construction Engineer is to send a request for advanced construction

staking to the Construction Engineer, with a copy to the Construction
Administration Services Engineer. The request may be made through a memo or
an email, but must include the project information, the required manhours, and the
anticipated staking start date.

The Construction Engineer will review the request for completeness and project
status. If the request is reasonable and there are no known issues with the project,
the Construction Engineer will forward the request to the Preconstruction
Engineer for review.

The Preconstruction Engineer will review the request for project status and any
known project delays. The results of the review will be sent to the Construction
Engineer. _

The Construction Engineer will send a response to the advanced construction
staking request to the District Construction Engineer, with copies to the
Engineering Information Services Section and District Engineering Services
Supervisor. A copy will also be sent to the FHWA Operations Engineer if the
project is full federal oversight.

Some of the factors that will be considered by the Construction and Preconstruction

Engineers when approving advanced construction staking requests include, but are not

limited to:

v’ The project plans are complete and there are no anticipated changes that would

affect the staking.
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The staking will not be performed too far in advance of the letting date.
Generally, one to two months is acceptable for a medium size staking project, two
to three months for a larger or more complex project.

The stakes will endure weather, etc. until construction activities will likely begin
(e.g. do not stake in the late fall for a project scheduled to be let in the spring.) It
is recognized that the first, and more time consuming activity performed with the
staking is the office preparation and the preparation of the grade runs and staking
notes. If advanced construction staking is needed to perform this work, it should
be described in the request and reflected in the manhours.

No or minimal delays of the letting are anticipated due to right-of-way, utilities,
railroad, etc.

The project environmental document is complete.

There are no right-of-way condemnations on the project.

All charges for construction staking made during the preliminary engineering phase of a

project

should be made to the appropriate survey activity number.
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